
  

______________________________________________________________________________ 
Community Development Department 

801-399-8765  //  444 24th Street, Ogden, UT 84401  //  swilkinson@co.weber.ut.us 
#WinninginWeber 

Date:  September 17, 2019 

To:  Weber County Board of County Commissioners 
  
From:  Sean Wilkinson, AICP 
  Director, Community Development Department 
   
Subject: Request for Approval of a $70,000 Donation of Impact Fees to Weber Pathways for the 

Pineview Loop Pathway (Winters Grove to Old Snowbasin Road) 
 
Agenda Date: September 24, 2019 
 
Documents: Exhibit A: Weber Pathways Request 
  Exhibit B: Project Income and Expense Report 
  Exhibit C: Memorandum of Understanding 
 
 

 

Summary: 
Weber Pathways is requesting an impact fee donation of $70,000 for engineering and construction related 
expenses on a segment of the Pineview Loop Pathway (Winters Grove to Old Snowbasin Road). The 
project, consisting of asphalting one half mile of pathway and constructing a new bridge, was completed 
in June 2019 at a cost of $288,922. The requested impact fee donation will help cover cost overruns due 
to flooding and other issues experienced on this segment of the pathway, which connects Huntsville Town 
to 7450 East near Highway 39. The requested donation will come from the Upper Valley Trails Impact Fee 
account and the project is part of the approved impact fee trails plan. Earlier this year, Weber County 
donated $100,000 to Weber Pathways for a new segment of this same pathway.  
 
On June 18, 2019, the County Commission approved a memorandum of understanding (MOU) with Weber 
Pathways for all future impact fee donations. This MOU eliminates the need for a separate agreement 
with each donation request. Weber Pathways will apply to the County for future Impact fee donations 
and reference this MOU as the basis for compliance and approval. 
 
Recommendation: 
Approve the donation of $70,000 from the Upper Valley Trails Impact Fee account for engineering and 
construction related expenses on a new section of the Pineview Loop Pathway (Winters Grove to Old 
Snowbasin Road). 
 
Fiscal Impact: 
Weber County will spend $70,000 from the Upper Valley Trails Impact Fee account. There are sufficient 
funds in the account to cover this expense1.          
 

 
1 The Upper Valley Trails impact fee fund balance was approximately $337,000 at the end of 2018. This number does not 

include additional revenues collected in 2019. 
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Date Name Memo Amount

Ordinary Income/Expense

Income

Grants
06/09/2017 Weber County Corporation RAMP PLP - Jefferson 125,500.00
05/23/2018 Weber County Corporation RAMP RAMP Rec & Parks grant 44,245.00

Total Grants 169,745.00

In-Kind Donations - Services
12/01/2018 Civil Engineering Consultants In-Kind Services - Invoice 6957 4/23/18 - see attached 230.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 7281 10/8/18 see attached 210.88
12/01/2018 Civil Engineering Consultants In-kind services - Invoice 7317 11/5/18 see attached 1,110.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 7345 11/19/18 see attached 839.25
12/01/2018 Civil Engineering Consultants In-kind services - Invoice 7018 6/4/18 see attached 650.25
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 6987 5/7/18 see attached 1,880.00
12/01/2018 Civil Engineering Consultants In-kind Services - Invoice 6932 4/9/18 see attached 1,246.75

Total In-Kind Donations - Services 6,167.13

Total Income 175,912.13

Gross Profit 175,912.13

Expense

Program Expense

Auto Mileage
09/30/2017 Mark S Benigni 3rd Quarter Mileage 16.05
06/30/2018 Julia R Heavirland 2nd Quarter Mileage 8.72
09/30/2018 Julia R Heavirland Mileage - 3rd Quarter 16.80
12/31/2018 Julia R Heavirland 4th Quarter 2018 - Mileage 56.95
12/31/2018 Daniel Araya 4th Quarter 2018 - Mileage 42.52

Total Auto Mileage 141.04

Construction and projects

Engineering Fees
10/23/2017 Civil Engineering Consultants, PLLC Met with Dick Mechem on site in Huntsville and discussed ... 229.50
10/23/2017 Civil Engineering Consultants, PLLC Site visit with Kurt Marchant and Dick Mechem 240.00
10/23/2017 Civil Engineering Consultants, PLLC Prepare cost extimate 140.00
10/23/2017 Civil Engineering Consultants, PLLC Met with Ricky Kap in Huntsville to discuss scope of work a... 267.75
10/23/2017 Civil Engineering Consultants, PLLC Met with Kap and Kurt Marchant, call with Mark at WP 240.00
10/23/2017 Civil Engineering Consultants, PLLC Reviewed cost estimate from Scott Nelson and verified qty,... 191.25
10/23/2017 Civil Engineering Consultants, PLLC Prepare cost estimate 160.00
10/23/2017 Civil Engineering Consultants, PLLC Request utility locations, utility company look up and contac... 57.38
10/23/2017 Civil Engineering Consultants, PLLC Site Visit - Travel 48.00
11/06/2017 Civil Engineering Consultants, PLLC Prepare cost estimate and project research. Calles with Ma... 360.00
11/06/2017 Civil Engineering Consultants, PLLC Research and locate local monuments prior to field survey 200.00
11/06/2017 Civil Engineering Consultants, PLLC Set control on site, survey Pine View Reservoir spillway to ... 603.75
11/20/2017 Civil Engineering Consultants, PLLC Prepare cost estimate and calls on bridge cost for concrete ... 220.00
12/04/2017 Civil Engineering Consultants, PLLC Prepare and design on Jefferson Hunt 617.25
01/15/2018 Civil Engineering Consultants, PLLC Reviewed contract documents and printed set of document... 95.63
01/15/2018 Civil Engineering Consultants, PLLC Site visit with Allen Wheelwright, review progress with contr... 200.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare bridge design specifications and bid documents 260.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare contract documents 280.00
01/15/2018 Civil Engineering Consultants, PLLC Prepare design, calls with Big R Bridge and Contech Engin... 378.25
01/15/2018 Civil Engineering Consultants, PLLC Prepare design drawings 700.00
01/15/2018 Civil Engineering Consultants, PLLC Site visit 20.00
01/29/2018 Civil Engineering Consultants, PLLC Design 480.00
01/29/2018 Civil Engineering Consultants, PLLC Modify Drawings 67.00
01/29/2018 Civil Engineering Consultants, PLLC Prepare documents and deliver with review with Alan Whee... 480.00
01/29/2018 Civil Engineering Consultants, PLLC Finish specifications and prepare bid documents for bid of s... 100.00
01/29/2018 Civil Engineering Consultants, PLLC Call with Alan for approval to advertise and send out bids, ... 160.00
01/29/2018 Civil Engineering Consultants, PLLC Travel - Deliver docs to Alan Wheelwright 22.50
02/12/2018 Civil Engineering Consultants, PLLC Call with fabrication contractor, prpe of bid docs, research s... 2,025.75
02/12/2018 Civil Engineering Consultants, PLLC Travel 14.00
02/26/2018 Civil Engineering Consultants, PLLC Design and bid opening with Alan, verified flow under bridg... 1,530.00
12/01/2018 Civil Engineering Consultants, PLLC 2/28/18-3/9/18 Jefferson Hunt - See attached 759.00
12/01/2018 Civil Engineering Consultants, PLLC 3/23/2018 Jefferson Hunt - See attached 626.25
12/01/2018 Civil Engineering Consultants, PLLC 6/6/2018-6/15/2018 Jefferson Hunt - See attached 723.25
12/01/2018 Civil Engineering Consultants, PLLC 6/20/18-6/27/18 Jefferson Hunt - see attached 180.00
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Date Name Memo Amount

12/01/2018 Civil Engineering Consultants, PLLC 7/5/2018-7/10/2018 Jefferson Hunt - see attached 226.50
12/01/2018 Civil Engineering Consultants, PLLC 7/20/2018-7/27/2018 Jefferson Hunt - see attached 652.75
12/01/2018 Civil Engineering Consultants, PLLC 9/26/2018-10/3/2018 Jefferson Hunt - see attached 367.62
12/03/2018 Civil Engineering Consultants, PLLC Prepare payment request for Big R Bridge 140.00
04/22/2019 Civil Engineering Consultants, PLLC set up file, onsite re-setting centerline nails and surveying e... 962.50
05/06/2019 Civil Engineering Consultants, PLLC 4/25/19-5/2/19 - calculate centerline grades again, calculat... 721.25
05/06/2019 Civil Engineering Consultants, PLLC Surveying - restake centerline with nail and red whisker, pro... 546.25
05/20/2019 Civil Engineering Consultants, PLLC 5/6/19-5/14/19 - Prepare change order, locate original pay... 870.00
05/20/2019 Civil Engineering Consultants, PLLC Travel - site visit, site inspection and observe testing 74.00
05/20/2019 Civil Engineering Consultants, PLLC Geotechnical Expenses - geotechnical test for roadway surf... 434.70
06/03/2019 Civil Engineering Consultants, PLLC Review complaints from Oscar at the Forest Service with M... 300.00
06/03/2019 Civil Engineering Consultants, PLLC Review concrete test results with Justin Bule at JB Parsons... 100.00
06/03/2019 Civil Engineering Consultants, PLLC Advanced Paving and construction Final Payment Request. 65.00
06/03/2019 Civil Engineering Consultants, PLLC Prepare Final Payment Request, Balancing Change order a... 130.00

Total Engineering Fees 18,267.08

Engineering Fees - in-kind
12/01/2018 Civil Engineering Consultants, PLLC In-kind services 6,167.13

Total Engineering Fees - in-kind 6,167.13

Licenses and Permits
12/01/2018 Civil Engineering Consultants, PLLC 4/26/18 Reimbursement - Stream Alteration permit fee 100.00

Total Licenses and Permits 100.00

Construction and projects - Other
06/15/2018 BIG R Bridge Weber Pathways Pedestrian Bridge Design & Fabrication 1... 6,412.50
11/29/2018 Advanced Paving & Constr LLC Mobilization, insurance, bonds and SWPPP 12,375.00
11/29/2018 Advanced Paving & Constr LLC Constructio nof concrete bridge abutments 48,500.00
11/29/2018 Advanced Paving & Constr LLC Placement of the steel truss bridge and construction of the ... 9,960.00
11/29/2018 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 5,190.00
11/29/2018 Advanced Paving & Constr LLC Grubbing grading and compaction of the sub-base material... 6,600.00
11/29/2018 Advanced Paving & Constr LLC Furnish and install untreated roadbase materials 17,023.60
11/29/2018 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 7,043.70
11/29/2018 Advanced Paving & Constr LLC Furnish and install bollards -5,500.00
12/26/2018 BIG R Bridge Weber Pathways Pedestrian Bridge Design & Fabrication 1... 25,747.50
05/29/2019 Advanced Paving & Constr LLC Mobilization, insurancxe, bonds and SWPP 4,125.00
05/29/2019 Advanced Paving & Constr LLC Placement of the steel truss bridge and construction of con... 3,320.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install riprap for the river bank armoring 7,043.70
05/29/2019 Advanced Paving & Constr LLC Grubbing, grading and compaction of the subbase material... 6,600.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install untreated roadbase materials 31,521.40
05/29/2019 Advanced Paving & Constr LLC Furnish and install bituminous asphalt paving materials 44,064.90
05/29/2019 Advanced Paving & Constr LLC Furnish and install willow brush root barrier fabric trench alo... 4,215.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install flexible surface mount delineators, as pe... 400.00
05/29/2019 Advanced Paving & Constr LLC Furnish and install riprap for trail protection North End 5/15/... 1,638.31
05/29/2019 Advanced Paving & Constr LLC Furnish and install additional untreated roadbase materials 18,132.11
05/29/2019 Advanced Paving & Constr LLC Change order - paid in 2018 -1,543.71

Total Construction and projects - Other 252,869.01

Total Construction and projects 277,403.22

Total Program Expense 277,544.26

Project management fees
04/30/2017 Allocate Mark Benigni's time 4/1/2017-4/30/2017 @  $65/ho... 65.00
07/31/2017 Allocate Mark Benigni's time 7/1/2017-7/31/2017 @  $65/ho... 195.00
11/30/2017 Allocate Mark Benigni's time 11/1/2017-11/30/2017  @  $65... 227.50
12/31/2017 Allocate Mark Benigni's time 12/1/2017-12/31/2017  @  $65... 65.00
02/28/2018 Allocate Mark Benigni's time 2/1/2018-2/28/2018  @  $65/h... 390.00
03/31/2018 Allocate Mark Benigni's time 3/1/2018-3/31/2018  @  $65/h... 260.00
04/30/2018 Allocate Mark Benigni's time 4/1/2018-4/30/2018  @  $65/h... 195.00
05/31/2018 Allocate Mark Benigni's time 5/1/2018-5/31/2018  @  $65/h... 65.00
06/30/2018 Allocate Mark Benigni's time 6/1/2018-6/30/2018  @  $65/h... 130.00
06/30/2018 Allocate Julia Heavirland's time 6/1/2018-6/30/2018  @  $5... 125.00
07/31/2018 Allocate Mark Benigni's time 7/1/2018-7/31/2018  @  $65/h... 300.00
08/31/2018 Allocate Julia Heavirland's time 8/12018-8/31/2018  @  $50... 50.00
08/31/2018 Allocate Mark Benigni's time 8/1/2018-8/31/2018  @  $65/h... 130.00
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Date Name Memo Amount

09/30/2018 Allocate Julia Heavirland's time 9/1/2018-9/30/2018  @  $5... 150.00
10/31/2018 Allocate Mark Benigni's time 10/1/2018-10/31/2018  @  $65... 552.50
10/31/2018 Allocate Julia Heavirland's time 10/1/2018-10/31/2018  @  ... 350.00
11/30/2018 Allocate Julia Heavirland's time 11/1/2018-11/30/2018  @  ... 375.00
11/30/2018 Allocate Mark Benigni's time 11/1/2018-11/30/2018  @  $65... 65.00
12/31/2018 Allocate Mark Benigni's time 12/1/2018-12/31/2018  @  $65... 390.00
12/31/2018 Allocate Julia Heavirland's time 12/1/2018-12/31/2018  @  ... 350.00
02/28/2019 Allocate Julia Heavirland's time 2/1/2019-2/28/2019  @  $5... 200.00
04/30/2019 Allocate Julia Heavirland's time 4/1/2019-4/30/2019  @  $5... 150.00
05/31/2019 Allocate Clay Christensen's time 5/1/2019-5/31/2019 @  $5... 110.00
05/31/2019 Allocate Julia Heavirland's time 5/1/2019-5/31/2019  @  $5... 700.00
05/31/2019 Allocate Mark Benigni's time 5/1/2019-5/31/2019 @  $65/ho... 260.00

Total Project management fees 5,850.00

Total Expense 283,394.26

Net Ordinary Income -107,482.13

Net Income -107,482.13
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